

Tender ID	Project	ITB Recvd	Decision to Bid	Estimation	Financial	Technical	Dates & State
T-001	Riverside Apartments 2B + G + 22 Typicals + Roof	01/06/2025	Go (2025-06-05)	QS: Completed WBS: Completed RFQ: In Progress BOQ: Not Started	Bond Issued: Completed Cashflow: In Progress Cost Model: Not Started	Doc Review/Queries: Completed Method Statement: Completed HSE Plan: In Progress Programme: Not Started Risk Register: Not Started	Due: 2025-06-12 Submitted: – State: In Progress
T-002	City Hall Renovation G + 2 Typicals + Basement	15/05/2025	Under Review (2025-05-20)	QS: In Progress WBS: Not Started RFQ: Not Started BOQ: Not Started	Bond Issued: Not Started Cashflow: Not Started Cost Model: Not Started	Doc Review/Queries: Not Started Method Statement: Not Started HSE Plan: Not Started Programme: Not Started Risk Register: Not Started	Due: 2025-05-20 Submitted: – State: Pending Review
T-003	Midtown Office Tower 3B + G + 20 Typicals + Roof	20/04/2025	No-Go (2025-04-25)	QS: In Progress WBS: Not Started RFQ: Not Started BOQ: Not Started	Bond Issued: Not Started Cashflow: Not Started Cost Model: Not Started	Doc Review/Queries: Not Started Method Statement: Not Started HSE Plan: Not Started Programme: Not Started Risk Register: Not Started	Due: – Submitted: – State: Closed



This sheet records every tender's progress across three parallel streams—Estimation, Financial, Technical—plus key dates and overall state.

Tender ID: unique code

Project: name and brief description

ITB Recvd & Decision to Bid: dates and Go/No-Go

Estimation / Financial / Technical: list sub-tasks with status (Completed / In Progress / Not Started)

Dates & State: next due date, submission date, and overall status

Update immediately when any milestone changes; use line-breaks (Alt+Enter) in cells and color-code overdue (red) or imminent (amber) items.