



METHOD STATEMENT SUBMISSION TIMELINE PLANNER

Project Name:	Project No:	Prepared By:
Contractor:	Client:	Date: 20-May-2026
Contract Ref:	Site Location:	Revision:

STATUS LEGEND: ✓ Approved ▮ Pending ✗ Overdue ● In Review ○ Not Started

#	Method Statement / Activity	Activity Start Date	Review Period (days)	Resubmit Allowance (days)	Procurement Lead Time (days)	Permit Duration (days)	MS Submission Deadline	Review Completion	Submit Deadline	Procurement Start Date	Permit Expiry Date	Status
	Earthworks & Bulk Excavation	01-Mar-2025	14	7	28	90	—	—	—	—	30-May-2025	○ Not Started
	Piling Operations	15-Mar-2025	14	7	28	90	—	—	—	—	13-Jun-2025	○ Not Started
	Reinforced Concrete Works	08-Mar-2025	14	7	28	90	—	—	—	—	06-Jun-2025	○ Not Started
	Formwork & Falsework	22-Mar-2025	14	7	28	90	—	—	—	—	20-Jun-2025	○ Not Started
	Structural Steel Erection	15-Mar-2025	14	7	28	90	—	—	—	—	13-Jun-2025	○ Not Started
	Waterproofing & Tanking	29-Mar-2025	14	7	28	90	—	—	—	—	27-Jun-2025	○ Not Started
	Mechanical & Plumbing Installation	22-Mar-2025	14	7	28	90	—	—	—	—	20-Jun-2025	○ Not Started
	Electrical Installation & Cabling	05-Apr-2025	14	7	28	90	—	—	—	—	04-Jul-2025	○ Not Started
	HVAC System Installation	29-Mar-2025	14	7	28	90	—	—	—	—	27-Jun-2025	○ Not Started
	Roofing Works	19-Apr-2025	14	7	28	90	—	—	—	—	18-Jul-2025	○ Not Started
	Finishing Works – Internal	12-Apr-2025	14	7	28	90	—	—	—	—	11-Jul-2025	○ Not Started
	External Works & Landscaping	26-Apr-2025	14	7	28	90	—	—	—	—	25-Jul-2025	○ Not Started
	Commissioning & Testing	19-Apr-2025	14	7	28	90	—	—	—	—	18-Jul-2025	○ Not Started

SUMMARY

Total Activities	Approved	Pending / In Review	Overdue	Not Started	Earliest Submission
13	0	0	0	13	00-Jan-1900

generated by: <https://quollnet.com/methods/my>